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de maximis, inc. 623393

186 Center Street
Suiie 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

October 15, 2014 VIA ELECTRONIC & US MAIL

Ms. Stephanie Yaughn

ATTN: Lower Passaic River Remedial Project Manager
Emergency and Remedial Response Division

U.S. EPA, Region 2

290 Broadway, 19th Fioor

New York, New York 10007

Re:  Monthly Progress Report No. 89 — September 2014

Lower Passaic River Study Area (LPRSA) Remedial Investigation/Feasibility Study

(RUFS)
CERCLA Docket No. 02-2007-2009

Dear Ms. Vaughn:

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on
the behalf of the RI/FFS Agreement Settling Parties (Cooperative Parties Group or CPG)
pursuant to the Administrative - Settlement Agreement and Order on Consent (Settlement
Agreement or AOC). The Progress Report satisfies the reporting requirements of Paragraph 42
of said Settlement Agreement.

(a) Actions which have been taken to comply with this Settlement Agreement during the
previous month.

Meetings/Conference Calls

e On September 10, EPA, CPG, and EPA and CPG contractors held a conference call to
discuss Contaminants of Potential Concern (COPC) mapping.

Correspondence

» On September 2, EPA requested information from CPG regarding the schedule and
approach for the LPRSA RI/FS modeling components

¢ On September 3, CPG notified EPA regarding the need to reschedule the COPC
mapping conference call.

e On September 8, EPA and CPG exchanged emails regarding the scheduled September
10, 2014 conference call on COPC mapping.

¢ On September 15, CPG submitted the August Monthly Progress Report to EPA.

¢ On September 17, CPG informed EPA that CPG was reviewing the EPA’s September 2
email regarding schedule and approach for the modeling components.

¢ On September 17 and 18, EPA and CPG exchanged emails regarding the submission of
validated 2011 Caged Bivalve Study data.
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* On September 17 and 18, EPA and CPG exchanged emails regarding the CPG's
previous submission of validated 2011 Caged Bivalve Study data.

e On September 19 and 22, CPG and EPA exchanged emails regarding the submittal of
contaminant fate and transport and carbon fate and bioaccumulation model codes.

» On September 22, CPG submitted a memorandum to EPA regarding modeling
information requests and an updated modeling schedule. CPG indicated that CFT
model code would be submitted on December 5, 2014 and the bioaccumulation code
would be submitted on February 2, 2015.

Work

¢ CPG continued drafting the Low Resolution Coring Supplemental Sampling Program #2
(SSP2) Characterization Summary.

¢ CPG Modeling Team continued work on the RCATOX Chemical Fate and Transport
Model Code initial conditions and long-term calibration runs.

» CPG continued responding to EPA comments received on previously submitted RI/FS
deliverables including the LRC SSP Characterization Summary and Small Volume and
High Volume Chemical Water Column Monitoring (CWCM) Program Characterization
Summaries.

s CPG Modeling Team continued work on the Bioaccumulation Model.
CPG continued review of sediment characteristics and potential target remedy locations
in support of initial Feasibility Study (FS) evaluations.
CPG continued development of appendices and supporting documents for the FS.

+ CPG continued development of the Remedial Investigation (RI) report.

(b} Results of Sampling and Tests

s None.

(c} Work planned for the next two months with schedules relating to the overall project
schedule for RI/FS completion

CPG will complete drafting the SSP2 Characterization Summary.

s CPG will continue responding to EPA comments on previously submitted RIFS
deliverables.

¢ CPG will prepare a response to EPA’s comments on the Draft Interim Conceptual Site
Modei.

+ CPG Modeling Team will continue calibration runs with the HQI ECOM-SEDZLJS and
RCATOX codes and inputs.

+ CPG Modeling Team will continue development of the Bicaccumulation Model.

s CPG’s Modeling Team will participate in the 17-Mile LPRSA modeling calls with EPA
and EPA consultants as required.
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o CPG will continue drafting the Rl Report.
e CPG will continue initial FS evaluation of targeted remedy locations.
» CPG will continue development of appendices and supporting documents for the FS.

{d) Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or
delays.

e On October 23 2013, Region 2 provided a letter which purports to provide their
understanding of the modeling being conducted by the CPG in support of the
Sustainable Remedy (SR) and RI/FS. The CPG did not agree with some of the
statements made in this letter and provided a response on November 22, 2013. The
CPG received a response to its November 22, 2013 letter from the Region on Apri 1,
2014. The CPG does not agree with the responses and positions taken by the Region in
this letter.

A meeting was conducted on November 14, 2013 to brief Region 2 on the working
version of the LPR/NB Model used for the evaluation of the SR. The November 14,
2013 meeting addressed OSRTI's July 24, 2013 request that Region 2 understand the
modeling conducted by the CPG. The CPG agreed with Region 2’'s proposal to conduct
routine and regular oversight meetings of the development of the LPR/NB Model for the-
LPRSA RI/FS with the Region.

The CPG participated in modeling oversight meetings with USEPA on February 13, 2014
and March 13, 2014. The CPG declined to participate in the scheduled April 10, 2014
oversight meeting when Region 2 stipulated a requirement that Tierra/Maxus/Occidental
{TMO) participate in the April 10 meeting and future modeling oversight meetings. The
Region also required the CPG to provide its work materials to TMO in advance of the
April 10 meeting, which the CPG declined to do since TMO is no longer a member of the
CPG and is no longer contributing to the costs of the LPRSA RI/FS.

On December 12 and 20, 2013, the CPG provided (1) the following modeling information
used in its working version of the LPR/NB Model to evaluate targeted and bank to bank
remedies that was requested as a result of the December 9, 2013 EPA HQ-CPG
meeting to Region 2 and (2) requested that EPA provide its latest modeling code and
associated material to the CPG. The CPG provided the following:

* The hydrodynamic model inputs/outputs and linkage files for the calibration period
WY1995-WY2012

» The sediment transport inputs/outputs for the calibration period WY1995-WY2012
¢ Code version used for sediment transport calibration runs

¢ OC linkage program, script to pre-process inputs and develop OC linkage file, and
example OC linkage file for WY1996
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« CFT model inputs, outputs (zipped) and run scripts for the 45 years projection period
for 2,3,7,8-TCDD for requested projection alternatives:
o Alt1: MNR

Alt 2: Targeted removal (500 ppt) (this is the same as Alt 2a)

Alt 3: Cap/Dredge with EPA schedule

Alt 4; Full dredge with EPA schedule

Alt 5: Cap/Dredge with realistic schedule
o Alt 6: Full dredge with realistic schedule

= CFT model inputs, outputs and run procedures for the long-term (WY1995-WY2009)
and short-term (WY2010-WYZ2012) calibration periods for 2,3,7,8-TCDD, for the
same model version as used in the above projections

+ The RCATOX model code version used in all of the above simulations

* Temporal plots of the mean 0-15 cm sediment 2,3,7,8-TCDD concentrations for RM
0-8 and RM 0-17 as shown in the July EPA-HQ meeting
o As noted during the November 14 EPA/CPG modeling meeting, Alternatives 1, 2,

and 5 were re-run in October due to an input error in the dredging schedule
implementation. The updated results are shown on these plots

¢ Bioaccumulation Model Template - Steady State
Bioaccumulation Model Template - Dynamic

¢ Dynamic Bioaccumulation Model Input Template

o0 00

The mode! codes, inputs and outputs are consistent with the model version described in
the November 14, 2013 modeling meeting, and shown during the December EPA-HQ
meeting. The above-referenced modeling information provided EPA a detailed
understanding of the work being conducted by the CPG as it pertains to the LPRSA
RI/FS and its development of the Sustainable Remedy. The CPG did not receive the
EPA modeling codes, input files and other information that it requested on December 20,
2013 and January 3, 2014 until March 12, 2014.

Region 2 has initiated several recent directives to provide modeling code, COPC maps,
input and output files for work as yet uncompleted. On July 2, the Region directed the
CPG to provide a number of items by July 18. On July 18, the CPG provided a proposed
schedule for providing the identified by Region 2. In response to these various requests
from Region 2, the CPG has submitted within the last 90 days the following 17-mile
LPRSA RI/FS modeling materials to the Region and its modeling oversight contractor for
review and comment:

» July 30, 2014 — The CPG provided its Sediment Transport Modeling Code, input and
output files to the Region.

e August 12, 2014 - The CPG provided Region 2 with updated 2,3,7,8-TCDD and
Tetra-PCBs bed maps.

* August 20, 2014 — The CPG submitted to Region 2 the Sediment Transport
Technical Memorandum which is the companion to its July 30 sediment transport
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submission.  This memorandum fulfills in part the Region’s request for a
memorandum discussing each model component.
» September 22, 2014 — The CPG submitted a technical memorandum to Region 2
which addressed to the best of the CPG ability the Region’s requests for :
o Updated modeling schedule that the CPG believes is realistic and
achievable; and,
o Clarification of bioaccumulation modeling work.

In addition, the Region 2 and CPG modeling teams participated in a September 10, 2014
teleconference which was conducted to answer the Region’s questions regarding the
updated COPC Maps provided by CPG on August 12. However, the CPG has not
received any substantive technical comments from the Region on any of the
aforementioned submissions submitted since July 30, 2014,

In addition, the Region directed on July 24 that the CPG provide a schedule by July 28
for the completion of the Newark Bay model. As noted in the CPG’s July 28 response,
the CPG cannot provide a schedule for completing a model for the Newark Bay RI/FS
untif data collection is completed. Region 2 provided a response that directed the CPG
complete and submit modeling codes and input files for Newark Bay by January 15,
2015. As the EPA and its modeling team have experience in its development of the 8-mi
Proposed Plan/FFS model between 2007 and 2014, the satisfactory completion of these
models are complicated and arbitrary deadlines may not be possible to attain.

e Region 2 provided comments on July 11, 2011 which disapproved the revised risk
assessment planning documents and required submission of revised documents within
30 days. Additionally, Region 2 provided a technical memo on July 25, 2011 on fish and
crab consumption rates for the LPRSA Human Health Risk Assessment. The CPG filed
a notice of dispute resolution in accordance with Section XV of the AOC on July 25,
2011 in response to Region’s July 11, 2011 directive letter and July 25, 2011 technical
memorandum. The revised RARC and TRV deliverables were submitted on August 9,
2011. On September 6, 2011 the CPG submitted a position paper in response to EPA’s
July 11, 2011 comments and July 25, 2011 technical memorandum. Dispute resolution
meetings were held on December 1, 2011 and January 13, 2012. Region 2 provided the
results of the dispute resolution to the CPG on February 7, 2012 and the CPG
implemented the changes specified in the July 2011 directive comments and the results
of the dispute resolution in the revised RARC which was submitted on April 13, 2012.
Region 2 provided comments on the revised RARC on August 30, 2012; the CPG met
with Region 2 on January 7, 2013 to discuss remaining background and reference
issues and had a telephone call with EPA on January 28 to discuss cooking loss.

Background and reference definitions were received by the CPG on June 28, 2013. Itis

the CPG’s understanding that the issuance of the revised definitions was held-up by the
NJDEP, NOAA and US FWS which did not accept definitions that were otherwise
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acceptable to the Region and the USACOE, and which appeared to be acceptable to the
CPG based on the CPG’s understanding of the revised definitions. Following CPG
review and discussions and clarifications with the Region on August 8, the CPG
resubmitted the revised final RARC, incorporating the June 28 definitions, on October 29
to Region 2 for final approval. The CPG received additional RARC comments on
January 31, 2014, and the CPG is currently responding to these comments.

During a December 3, 2013 telephone conversation and a January 29, 2014 EPA-CPG
RIFS meeting, the Region indicated that it was doing an internal review to establish
reference conditions in order to standardize identification and use of reference sites
within the Region. The EPA strongly implied in both conversations that the results of this
work would be shared with the CPG. In an email dated March 26, EPA suggested that
the background and reference approach previously discussed would not change and the
CPG should submit the BERA prior to final resolution of the background reference
analysis. Moreover, the Region stated that it would comment and address the
outstanding reference issue during its review of the BERA and HHRA. Region 2
provided NOAA’s proposed reference approach on May 27, 2014 and conducted a
teleconference with the CPG on May 28. The CPG expressed its concerns with the
NOAA approach and the fact that it is inconsistent with EPA’s guidance for developing
reference conditions as well as the discussions between the CPG and EPA since 2011,
The reference condition approach developed based on EPA and CPG discussions since
2011 will presented in the draft BERA submitted by the CPG. The CPG submitted the
draft LPRSA BHHRA on June-6, 2014 and the draft LPRSA BERA on June 13, 2014.

In addition, the risk assessments prepared as part of the FFS and Proposed Plan for the
lower 8 miles do not conform to the Region 2-approved Problem Formulation Document
(PFD) for the 17-mile LPRSA RI/FS. Due to the overlapping nature of the lower 8-mile
study area and the 17-mile LPRSA, the CPG is currently reviewing both documents to
understand the differences between the Region’s document and the BERA being
prepared for the RI/FS by the CPG. Moreover, the NRRB's April 11, 2014 comments on
the Region’s ecological risk assessment, amplify that there are fundamenta! and
significant differences between the work that CPG was directed to do by Region 2 and
what the Region did in preparing its ecological risk assessment for the Proposed Plan for
the lower 8-miles. The CPG has addressed a number of its concerns regarding the EPA
directives on the BHHRA and BERA in its transmittal letters accompanying the draft
documents.

» The CPG was directed in 2009 by EPA to develop a single QAPP for surface water
sampling for both the LPRSA and NBSA. At that time, the TMO parties were still
members; the TMO parties left the CPG in May 2012. However, Occidental is the
respondent to the NBSA AQC. The CPG followed the direction of the EPA and
performed three separate programs, including developing QAPPs for the Physical Water
Column Monitoring and Small Volume and High Volume Chemical Water Column
Monitoring programs (in fact the High Volume program was implemented after TMOs
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departure). The CPG voiced its concerns to EPA that this involved both (1) different
operable units of the Diamond Alkali NPL site and (2) different respondents to the
respective AOCs - EPA did not address the CPG’s concerns. In order to effectuate
EPA's directive for synoptic sampling in the River and Newark Bay, the CPG agreed to
allow Tierra, on behalf of Occidental, to use the CPG's contractor. However, subject to
the terms of a letter agreement between the CPG and Tierra, the responsibility for the
work in Newark Bay would be solely Tierra’s. After authorizing and paying for Newark
Bay work, Tierra stopped responding to the CPG’s contractor task authorization requests
starting in March 2013 and has not made any payments since mid-May 2013. As a result
of Tierra's failure to pay, the CPG’s contractor is owed over $1 MM in outstanding
invoices and an estimated $1.5 MM in labor and expenses associated with NBSA
sampling (for a total of $2.5 MM). In August 2013, with EPA's approval, the CPG paid
over $1 MM in outstanding invoices from the LPRSA Trust. Until the remaining invoices
are paid and the CPG is compensated for its payment, the CPG and its contractor will
not provide any NBSA data to TMO and believes that EPA should take the same
position.

o On March 3, 2009, pursuant to EPA’s November 13, 2008 comments provided to CPG,
a revision to the August 2008 Feasibility Study Work Plan (17-mile FSWP) was
submitted. The CPG received comments on December 13, 2013 and met with EPA on
December 17, 2013. The CPG submitted a revised 17-mite FSWP on January 31, 2014,
EPA provided comments on April 3, 2014 for the revised 17-mile FSWP. The CPG
prepared a response to comments and submitted its third revision to the 17-mile FSWP
on August 11.

» There are number of data summary reports and technical memos (both original and
revised submissions) that have been submitted to Region since 2011 that the CPG is
awaiting either approval or Region 2's comments. These reports include:

1. Lower Passaic River Surface Sediment Concentration Mapping Technical
Memorandum — submitted May 2013 _

2. Upstream Reference Benthic Data Report — submitted August 2013

3. Background Sediment Data Report — submitted October 2013

The CPG has received the Region’s comments on a number of previously submitted
reports and is in the process of addressing revising and resubmitting these reports.

Please advise the CPG of the Region 2's schedule for action on these remaining
documents.

If you have any questions, please contact me or Rob Law at (908) 735-9315.
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Very truly yours,

Willard F. Potter
CPG Project Coordindtor

cc: Jennifer LaPoma, EPA
Pat Hick, EPA Office of Regional Counsel
William Hyatt, CPG Coordinating Counsel
Lisa Baron, USACE
Clay Stern, USFWS
Reyhan Mehran, NOAA
Jay Nickerson, NJDEP
Elkins Green, NJDOT
Beth fFranklin, USACOE
Laura Kelmar, AECOM
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